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January 10™, 2006
(Via certified or express mail)

Mr. Kevin Tumner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 : Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; December 1 — December 31, 2005 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAQ, Section V, and paragraph
3.4. Reporting and covers the period from December 1 to December 31, 2005.

i

even D. Smith
Project Coordinator

cc:  Nabil Fayoumi — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia :
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report
Date of Report: January 10, 2005
Period Covered: December 1, 2005 — December 31, 2005

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Performed inspections of the site.

e Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

¢ Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

¢ Analytical results for the third quarter 2005 samples from the groundwater
monitoring wells around the cell were received from the laboratory.

e Obtained fourth quarter 2005 groundwater samples form these wells.

Dead Creek

A final revised, excavation plan for Sectors B, D, and F in Dead Creek, was submitted to
the Agency on October 28", This work plan was approved on November 2™, 2005.

An additional Work Plan was submitted on November 15™ proposing the excavation of

mercury impacted soils in CS — F and the Borrow Pit Lake . Comments on the plan were
received from the Agency on November 22" and responses to those comments were
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submitted on December 1% and the plan was verbally approved by the Agency on
December 5™. Written approval from the Agency was received on December 21%.

The contractor selected to carry out the soil excavation, PSC, began mobilizing to the site
on November 7™ and had completed mobilization by November 21%. By the end of the
reporting period, the contractor had completed excavation in CS-B and had begun
excavation in the northern portion of CS-D. The analytical results for the confirmation
samples for most of the COPCs had been received and were below the relevant RBCs.
However, the results from the dioxin analyses had still not been received by the end of
December. It is estimated that approximately 2,500 cu. yd. of soil were removed from
the creek bottom. Post excavation surveys will be conducted in CS-B during the first
week of January to confirm the volume of soils removed.

During excavation in CS-B, an open pipe was observed in the east bank of the creek
immediately below the top of the bank. A dark oily liquid discharge was observed from
the pipe. The discharge had a strong petroleum odor and a less noticeable sewage odor.
Based on discussion with the adjacent property owner, Metro Construction, the effluent
from Metro Construction’s sewage treatment system apparently discharges through this
pipe. The discovery was reported to the Agency and a sample of the discharge was
obtained at the Agency’s request. The sample will be analyzed for VOCs, SVOCs and
PCBs and it is expected that the results will be available early in January.

Excavation of the creek bottom soils is currently about 5 days behind the original project
schedule because of bad weather (rain at the end of November and snow and freezing

conditions in the early part of December). However, it is anticipated that the project will
be able to make up these days and return to schedule.

Data Submittal
No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

¢ Continue operation of the stormwater treatment system.

Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system. _

e Begin analyses on the fourth quarter 2005 samples from the monitoring wells
around the containment cells.

e Complete creek bottom soil excavation in CS-D and CS-F and begin grading the
creek bottom between the end of CS-E at Parks College and the upstream end of
CS-C to promote drainage.

e Begin sediment excavation in the Borrow Pit Lake.

o Continue to fund the City of Cahokia’s operation of the creek dewatering system.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase I 100 %
Final Cover Installation 0 %
Demobilization - Phase I 0%
Final Report Preparation 0 %
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